

By E-mail

From

Mission Director,
HSHDA, Panchkula

To

1. Principal, Horticulture Training Institute, Uchani, Karnal
2. In charge CSTF, Ladwa & IBDC, Ramnagar
3. All Member Secretary,
District Horticulture Mission Implementation Units,
in Haryana State.

Memo. No. 2167-87 Hort- APO/NHM/5/XI/II
Panchkula, the Dated: 2/8/16

Subject: - Minutes of 14th MIDH Meeting.

Please find enclosed herewith the minutes of 14th MIDH meeting held on dated 26.07.2016 at 10:00 AM under the Chairmanship of Dr. B.S. Sehrawat, Mission Director, HSHDA in Conference Hall of Directorate, Panchkula for information and necessary action.

Encls: Minutes of Meeting.

Shrini
02/08/16
JC/IT

for: Mission Director, HSHDA
Haryana, Panchkula

2188-200
Endst. No. Hort- APO/NHM/5/XI/II

Dated: 2/8/16

A copy of the above is forwarded to:

1. Joint Director Horticulture (NHM)
2. Deputy Director Horticulture (NHM)
3. Accounts Officer & Establishment Officer
4. Plant Protection Officer & Organic Specialist
5. Superintendent (NHM)
6. Protected Structure Expert-I & II
7. Junior Engineer
8. Horticulture Consultant-I, II & III

for information & necessary action.

Shrini
02/08/16
JC/IT

for: Mission Director, HSHDA
Haryana, Panchkula

CC: PA/MD for information of the worthy MD, HSHDA please.

MINUTES OF 14TH MIDH MEETING HELD ON DATED 26.07.2016 AT 10:00 AM IN CONFERENCE HALL, DIRECTORATE OF HORTICULTURE, HARYANA, PANCHKULA, UNDER THE CHAIRMANSHIP OF DR. B.S. SEHRAWAT, MISSION DIRECTOR, HSHDA, HARYANA, PANCHKULA.

List of the participants is enclosed

The meeting was started by welcoming all the members and the agenda was discussed and actions taken are as under-

Agenda No. 1: Confirmation of the proceedings of 13th MIDH meeting.

The minutes of 13th MIDH meeting which was held on dated 02.06.2016 were confirmed.

Agenda No. 2: Action Taken Report of previous meeting.

Actions taken were reviewed by MD, HSHDA.

Table-1: Status of actions taken during previous meetings.

Agenda No.	Matter	Decision Taken	Action to be taken by
MID H13/ 3.1	Registered notice to all farmers for insurance of their protected structure.	Registered notice to all farmers for insurance of their protected structure has been sent by all MS, DHMIUs. It was instructed to all MS, DHMIUs to issue notice to farmers stating that full recovery will be made if the damaged structures is not repaired.	All MS, DHMIUs & PSE-II.
MID H13/ 3.4	To submit success stories of 3 to 5 horticulture beneficiaries under MIDH	MD, instructed Organic Specialist and All MS, DHMIUs to submit the report within one week.	Organic Specialist & All MS, DHMIUs
MID H13/ 4	Power-point presentation on protected structure	It was instructed to all MS, DHMIUs to not release the payment to damaged structures. The damaged structures should be repaired by 10 th August and a report to this effect to be submitted by 12 th August.	All MS, DHMIUs, PSE-I & PSE-II.

**Agenda No. 3: Component wise review of progress made under MIDH
Scheme up to June, 2016.**

Sr. No.	Component Name	Unit	Physical			Financial (Rs. Lacs)		
			Target	Achi.	% Achi.	Target	Achi.	% Achi.
A.	Planting Infrastructure & Development							
1.	Production of Planting Material							
1.1	Small Nursery (Private)	No.	2	0	0	15.00	0	0
1.2	Seed prod. For veg. & spices-Open pollinated crops (Private Sector)	Ha.	800	221.60	27.7	98.00	20.11	20.52
1.3	Seed infrastructure (Handling, Packing etc)	No.	2	0	0	200.00	0	0
2.	Establishment of new gardens							
2.1	(a) Fruit Area Expansion	Ha	1908	3.6	0.19	211.98	0.34	0.16
	(b) Maintenance 1 st & 2 nd year	Ha	1854.84	53.94	2.91	81.64	2.13	2.61
2.2	Vegetable(Hybrid)	Ha	4000	201.56	5.04	800.00	46.39	5.80
2.3	Flower	Ha	300	0	0	94.25	0	0
2.4	Spices	Ha	400	0	0	48.00	0	0
3.	Mushrooms	No	20	0	0	152.00	0	0
4.	Rejuvenation	Ha	150	11	7.33	30.00	2.20	7.33
5.	Creation of water resources	No	145	5	3.45	1000.75	0.43	0.04
6.	Protected cultivation	Ha	162.66	9.66	5.94	3682.89	240.59	6.53
7.	Promotion of INM/IPM	Ha	6000	0	0	72.00	0	0
8.	Adoption of Organic Farming							
	a. Adoption of Organic Farming	Ha	2200	1000	45.45	76.00	30.00	39.47
	b. Organic certification	Ha	44	20	45.45	66.00	30.00	50
9.	Centre of Excellence for Horticulture							
	(a) CoE Hodal (2 nd install.)	No.	1	0	0	250.00	0	0
	(b) CoE Sunderah (2 nd install.)	No.	1	0	0	250.00	0	0

10.	Pollination support through Bee Keeping	No	12000	500	4.17	96.00	4.00	4.17
11.	Horticulture Mechanization	No	765	0	0	25.20	0.02	0
12.	Technology Dissemination	No.	1	0	0	25.00	0	0
13.	HRD	No.	9411	3830	40.70	198.20	4.98	2.51
B.	Integrated Post – Harvest Management	No.	1090	16	1.47	2466.50	33.45	1.36
C.	Establishment of Marketing Infrastructure for horticulture produce in Govt./Private/Coop erative Sector	No	500	0	0	75.00	0	0
D	Mission Management							
1.	State & District Mission Offices and implementing agencies for administrative expenses etc,					561.35	115.16	20.51
2.	Institutional Strengthening, hire/purchase of vehicle,	Proj.	1	0	0	25.00	0	0
3.	Seminar conferences, workshop, Kisan mela etc,	No.	20	0	0	42.00	0	0
4.	Promotion of FPO/FIG	No.	1827.5	-	-	74.14	0	0
5.	Information Dissemination	No.	90	0	0	36.00	0	0
6.	Baseline Survey/Chaman Project	No.	0.5	0.5	100	25.00	25	100
	Total					11127.00	563.80	5.07

During review of Action taken report the following decisions were taken:

- 3.1. All MS, DHMIUs were directed to strictly follow NCOF guidelines for organic farming. The clusters for organic farming can be integrated with other horticultural activities.

(Action taken by: OS & All MS, DHMIUs)

- 3.2 All MS, DHMIUs were instructed to achieve 80% target under area expansion till 10th August, 2016. It was also instructed to strictly follow the district Annual Action Plan so that no extra targets are achieved.

(Action taken by: All MS, DHMIUs)

- 3.3 It was discussed in the house; total 100% targets under Bee-Keeping component shall be allotted to SCSP category. Farmers will submit application form with DD amount of 10% assistance in concerned office. The assistance should be released on 'First Come First Serve' basis subject to the beneficiaries should not be repeated.

(Action taken by: All MS, DHMIUs)

- 3.4 Under INM component the assistance should be released to beneficiaries purchasing inputs from IFFCO, KRIBHCO, NFL etc accordingly.

(Action taken by: All MS, DHMIUs)

Agenda No. 4: Review of progress of SCSP component under MIDH scheme up to June, 2016.

Few districts have not submitted the progress under SCSP component. So, MD instructed all MS, DHMIUs to submit the report within 2 days.

(Action by: All MS, DHMIUs)

Agenda No. 5: Brief Power-point Presentation on protected structure by DHCs.

District Horticulture Consultant from District Jind & Fatehabad gave brief power point presentation on protected cultivation structure.

MD instructed all MS, DHMIUs and DHCs to visit 100% protected structures and aware farmers regarding plantation of high value crops.

(Action by: All MS, DHMIUs, DHCs & PSE-II)

Agenda No. 6: Submission of project proposal under MIDH for the year 2016-17 (as per approved District Action Plan 2016-17).

MD instructed all MS, DHMIUs to submit the project reports by 10th August, 2016. Project reports under Post Harvest Management shall be submitted till 10th September, 2016.

(Action by: OS, HC-I, HC-II & All MS, DHMIUs)

Agenda No. 7: Review of Progress of Centre of Excellence.

Progress of Centre of Excellence was discussed. Progress of IBDC Ramnagar was discussed in detail. Dr. C. J. Juneja presented a brief presentation on the work done & the pending work in IBDC Ramnagar. Progresses of all other Center of Excellences were discussed. It was also instructed to send the monthly progress report to HQ by 2nd & 3rd of every month in prescribed performa.

(Action by: JDH/N & In-charge IBDC, CSTF, CoE Suderah, CoE Hodal, CoE Sondhi)

Agenda No. 8: Review of Progress of 'Baag Lagao Abhiyan-2016'.

'Baag Lagao Abhiyan-2016' is being organised in all MIDH districts to promote the new plantation of fruit crops. Most of the districts have organised this event. However, the program organised by MS, DHMIU Rohtak was not satisfactory. MD instructed to organise this event in remaining districts with participation of progressive farmers on large scale, so that maximum area can be taken up under horticulture crops. A brief report about the program along with coverage report & photographs will be submitted at HQ.

(Action by: All MS, DHMIUs & HC-I)

Agenda No. 9: Additional assistance of 15% as State Share for protected structure during 2015-16 & 2016-17.

Reports have been received from all MS, DHMIUs except MS, DHMIU Panchkula. MD instructed PSE-I to prepare and submit the report within three days.

(Action by: MS, DHMIU Panchkula & PSE-I)

Agenda No. 10: Progress regarding selection of Horticulture villages.

MD, instructed all MS, DHMIUS to submit reports regarding brief details of village with present status of total cultivable area, irrigated area, horticulture area, soil & water condition etc. within one week.

(Action by: OS & All DHMIUs)

Agenda No. 11: Issues in implementation of payment gateway under MIDH.

The matter is being taken up with State Govt. Once the instructions are received from Finance Department it will be conveyed. However, GOI, Ministry of Agriculture & Farmer Welfare has made it mandatory to execute payment gateway through web portal of 'HORTNET'.

GOI has instructed to facilitate digitalization of beneficiary database by the SHM at <http://hortnet.gov.in>.

(Action by: JDH/N & All DHMIUs)

Agenda No. 12: Any other item with the permission of Chair.

The meeting ended with a vote of thanks to the Chair.

ATTENDANCE SHEET OF PARTICIPANTS IN 14th MIDH MEETING HELD ON DATED 26.07.2016 IN CONFERENCE HALL, DIRECTORATE OF HORTICULTURE, HARYANA, PANCHKULA, UNDER THE CHAIRMANSHIP OF DR.B.S. SEHRAWAT, MISSION DIRECTOR, HSHDA, HARYANA, PANCHKULA..

Sr. No.	Name of officer/official Dr./Sh./Smt/Miss	Designation
1.	Manoj Kumar	DDH/N, HQ
2.	Dilbag Singh	OS, HQ
3.	PC. Sharma	HC-I, HQ
4.	Mahaveer Singh	HC-II, HQ
5.	Ishwer Singh	PSE-I, HQ
6.	Parveen Kumar	PSE-II, HQ
7.	Suman Saini	JCIT, HQ
8.	Parveen Kumar	JE/C, HQ
9.	Meena	DHC-IV, HQ
10.	C.J. Juneja	Senior Consultant
11.	Madan Lal	DHO, Mewat
12.	Sarwan Kumar	DHO, Fatehabad
13.	DeenMohd.	DHO, Gurgaon
14.	Joginder Bisla	DHO, Karnal
15.	Bhupender Singh	DHO, Hisar
16.	Rajinder Singh Kajal	DHO, Sonapat
17.	Ajit Singh Rathe	DHO, Bhiwani
18.	Ajesh Kumar	DHO, Panchkula
19.	Heera Lal	DHO, Yamunanagar
20.	Raghubir Jhorar	DHO, Rohtak
21.	Satbir Sharma	DHO, Jind
22.	Ashok Kumar Verma	DHO, Palwal
23.	Subhash Chander	DHO, Panipat
24.	Jitender Singh	Trainer HTI, Uchani
25.	Krishan Yadav	DHC, Bhiwani
26.	Jitender Nain	DHC, Sirsa
27.	Jaswinder Singh	DHC, Gurgaon
28.	Manila	DHC, Hisar
29.	Ravinder Singh	DHC, Panipat
30.	Vikram Kumar	DHC Kurukshetra
31.	Parveen Kumar	DHC Palwal
32.	Sunil Kumar	DHC Yamunanagar
33.	Asim Kumar	DHC Jind
34.	Devender Kumar	DHC Narnaul
35.	Nitesh Kumar	DHC Karnal
36.	Manoj Kumar Sharma	DHC Ambala
37.	Samay Singh	DHC Ambala
38.	Sushil Sharma	DHC Fatehabad
39.	Ram swroop	HDO, Sirsa

40.	Murari Lal	HDO, Jhajjar
-----	------------	--------------